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A. The purpose of this modification is to incorporate the following negotiated changes
into the contract pursuant to Contract Clause, FAR 52.243-2 Changes — Cost
Reimbursement, for the continue lease of general office space in the Ashford Office
Complex (AOC) located on Route 219, in Cattaraugus County, NY under West
Valley Environmental Services (WVES) subcontract No.19-000938-C-CA. The
base .period of performance of the subcontract is for two years (04/01/08 through
03/31/10), with seven (7), six (6) month, option periods. This lease agreement

includes janitorial services, snowplowing and other related facility maintenance
services.

The total contract cost increase for the Ashford Office Complex lease is,
$1,157,695.00 for the period of performance, (04/01/08 through 06/30/11). The
contract base and award fee pools are increased by $23,154.00 in base fee, and
$34,731.00 in award fee respectively.

B. Clause B.2, “Estimated Cost, Base, and Award Fee,” paragraph (b) is changed as
follows:

The total estimated cost of this contract is changed from: $170.,289,179.00 to
$171.446.874.00.

C. Clause B.2, “Estimated Cost, Base, and Award Fee,” paragraph (c) is changed as
follows:

The base fee is changes from: $3,356.177.00 to $3,379,331.00.

D. Clause B.2, “Estimated Cost, Base, and Award Fee,” paragraph (d) is changed as
follows:

The total available award fee is changed from: $8.390.449.00 to
$8.425.180.00.

E. As aresult of contract changes herein the total amount of contract shown in Block 13,
of the OF 307 is changed to $183.689.985.00.

F. This supplemental agreement constitutes final agreement of all claims arising out
of or associated with the negotiation of the work identified in this modification.
Except as provided herein all other terms and conditions of the contract remain
unchanged.



